

ABC No	Location	Project Name	Applicant	ALC Consent Date	ABC Permit Application Date	ABC Permit Issue Date	Certificate of Compliance Issued Date	Date of ABC Closure (for o/s ABC files)
DWN16/B112	DIA Terminal, Checkin Counters	Structural Support for hoods over check-in desks		19/12/2016	20/12/2016	18/01/2017		
DWN17/B005	Osgood South Development, Osgood Drive.	Tradelink Fitout		16/12/2016		3/03/2017		
DWN16/B110	Baggage handling airside	Modify mezzanine. Replace x-ray		15/12/2016		30/01/2017		
DWN16/B103	Main Terminal	New Office fitout and associated services 1st Floor		18/11/2016	22/11/2016	13/01/2017		
DWN16/W104	GA (Airside)	GA Tiedowns - adjacent taxiway Yankie		17/11/2016		12/12/2016		
DWN16/B102	Larkin Ave	Erect a small canopy over existing wash bay - Hertz		17/11/2016	21/11/2016			
DWN17/B001	Terminal and Car Parks	Signage - Outside the terminal and carparks		7/11/2016	16/01/2017			
DWN16/B105	AFP, AMC & Bunnings	Non-Terminal Building Roof Safety Systems		31/10/2016	25/11/2016			
DWN16/B098	Terminal Level 1, East end	Upgrade Storeroom AC		27/10/2016		5/01/2017		
DWN16/B075	Osgood Drive	Flip Out - Fit Out		7/09/2016		12/12/2016		
DWN16/B107	Lancaster Road	RFDS Commercial Hangar and office			5/12/2016	3/01/2017		
DWN16/W082	Eastern GSE Area	Fuel Facility - Civil Works - terminal and facilities zone				4/10/2016		
DWN16/W048	ARFFS	Drainage Works			10/06/2016			
DWN16/W021		Replace asphalt pavement with concrete - Bunnings delivery road	DIA	16/03/2016	24/03/2016	13/03/2017		

DWN16/B092	Western GSE Area	Western GSE Equipment Re-location			12/10/2016			
DWN16/B090	Terminal	New lift, stair & mezzanine - main terminal building		6/10/2016		10/01/2017		
DWN16/B081	Terminal	Ground Floor Offices - Fit Out		30/09/2016		1/12/2016		
DWN16/B078	17 Murphy Road	Fit Out - Shell Office and bathroom		27/09/2016		29/11/2016		
DWN16/B077	Terminal	Travel Money kiosk unit construction - main terminal building	Flight Centre	5/09/2016	5/09/2016			
DWN16/B075	Osgood Drive	Flip Out, Fit Out		15/03/2016	14/04/2016	23/05/2016		
DWN16/B074	Airport Lodge	Airport Lodge Bridge		16/08/2016		30/08/2016		
DWN16/B068	Terminal	Fit Out - Smart Graphics Fire Monitoring System		6/09/2016		31/10/2016		
DWN16/B052	Airport Precinct	Installation of a DC grid connected PV generation plant - northern end of runway 18		7/07/2016	27/06/2016	12/08/2016		
DWN16/B049	Lancaster Road	Construct awning over switchboard		6/07/2016	16/06/2016	9/08/2016		
DWN16/B045	Airport Management Centre	Construction of timber deck		24/06/2016	10/06/2016	1/07/2016		
DWN16/B043	AFP Building	Mechanical Ventilation for existing drug store - AFP Building		14/04/2016	3/06/2016	20/07/2016		
DWN16/B041	Neale St	Additional Signs for Kingpin		17/05/2016		3/06/2016		
DWN16/B038	Jayrow, Lancaster Ave	Install 20 Ft Container at Jayrow		19/05/2016		6/07/2016		
DWN16/B022	Bunnings Warehouse	Bunnings Pad Footings/shade sail column installation		23/03/2016	1/04/2016	20/07/2016		
DWN16/B016	West International Terminal	Installation of suspended artwork - west international terminal			11/03/2016	24/05/2016		
DWN16/B013	Airside, adjacent to Terminal	Installation and replacement of 5 prefabricated engineering huts		29/02/2016	18/07/2016			
DWN16/B010	Terminal Building	Install fast action roller door to existing loading bay corridor		17/02/2016		16/11/2016		

DWN16/B008	1 Pederson Rd	Dept. of Agriculture - Minor Renovations		17/02/2016		8/03/2016		
DWN16/B006	Airside (ARFFS)	Renovation to fire station dormitory		11/02/2016		20/06/2016		
DWN16/W005	Henry Wriggley	Pedestrian footpath installation	DIA			15/12/2016		
DWN15/B056	Terminal 2 minute drop off area	Remove and relocate shade structure at the 2 minute drop off area		Drag	7/12/2015			
DWN15/B054	Bunnings Warehouse	External wall cladding, new café, trade office at Bunnings		16/10/2015	17/11/2015	7/12/2015		
DWN15/B040	Neale St	Bowling and Entertainment Arena Fitout		30/07/2015		31/07/2015		
DWN15/B027	Airside at ARFFS Fire Station	Placement of a Bunded Shipping Container	ARFFS	23/06/2016	10/05/2015	18/03/2016		
DWN15/B026.1	Airside Adjacent to Runway 029	Installation of PV Solar Generation Plant Stage 1	DIA	1/06/2015	5/06/2015	30/10/2015		
DWN15/B021	Bonney Ct	Undercover Walkway to Long Term Car Park	DIA	30/04/2015	11/05/2015	22/06/2015		
DWN15/B020.2	Terminal Building	Ground Floor Office Fitout (AirNorth)	DIA	5/03/2015	11/05/2015	9/07/2015		
DWN15/B019	ARFFS	Construction of a shade awning	RL build	23/06/2015	3/05/2015	7/07/2015		
DWN15/B015	Terminal Building	Installation of digital signage	DIA	15/04/2015	15/04/2015	2/06/2015		
DWN15/B005	Terminal Building	Installation of Wayfinding Signage	DIA	2/03/2015	2/03/2015			
DWN15/B004	12 Lancaster Road	Temp Spray painting booth	Careflight Limited	3/01/2015	24/02/2015	14/09/2015		
DWN14/W053	Charles Eaton - Rydges	Installation of HV ring main	Drag	26/09/2014	5/09/2014	27/10/2014		
DWN14/W052	Lancaster Rd	Installation of new power supply cables	DIA	28/08/2014	Drag	6/10/2014		

DWN14/B057		Retail Tenancy 8 Fitout- Café			18/09/2014	13/11/2014		
DWN14/B045	Terminal Building	OOG Extension	DIA	5/08/2014	5/08/2014			
DWN14/B029	Airport Precinct	HV Ring Main Upgrade	Die	7/06/2014	18/06/2014	12/08/2014		
DWN14/B016	Aviation Rescue Fire Fighting Station	New Diesel Fuel Tank	Moore Management	20/03/2014	15/04/2014	4/11/2014		
DWN14/B015	Cnr McGorey & Sir Norman Brearley Drive	Amendment to expansion of existing terminal building to east & west (pump upgrade)	DIA	17/03/2014	11/04/2014	23/05/2014		
DWN14/B012	1 Charles Eaton	Good Start Shade Structures	Shadetech	19/03/2014	26/11/2013	29/05/2014		
DWN14/B010	Air Frontier, DIA	Retaining Wall Air Frontier	Air Frontier	4/03/2014	3/03/2014	11/03/2014		
DWN14/B001	Henry Wrigley Drive	Installation of safety handrails and anchor points	DIA	15/01/2014	15/01/2014	16/06/2014		
DWN13/W007	Neale St	Entertainment Centre Infrastructure	DIA	13/02/2013	14/02/2013	8/04/2013		
DWN13/B044	McGorey Ave, ASA Technical Maintenance Centre	Construct Security chain mesh fence	Air Services Australia	30/10/2014	5/12/2013	12/02/2014		
DWN13/B040	Terminal Building	Terminal Expansion - Contract B Infrastructure	DIA	4/11/2013	7/11/2013	12/02/2014		
DWN13/B027	1 Fenton Court	Temporary Waste Station	DIA	27/06/2013	23/06/2013	30/07/2013		
DWN13/B024	8 sites on Henry Wrigley Dr & Charles Eaton Dr	Paradise Outdoor Advertising	Paradise	17/07/2013	17/06/2013	18/07/2013		
DWN13/B016.2	Terminal	Contract A Terminal Expansion	DIA	28/05/2013	31/05/2013	14/06/2013		
DWN13/B016.1	Terminal	Contract A Terminal Expansion	DIA	2/05/2013	21/05/2013	28/05/2013		